



APPENDIX G OF ADDENDUM NO. 1

SCHEDULE E

Issuance of the RFP (the Issuance Date)	July 31, 2019
Pre-Bid Meeting (the Pre-Bid Meeting)	August 20, 2019
Availability of bidding documents on SPPRA website	September 16, 2019
Second Pre-Bid Meeting	October 03, 2019
Submission and opening of Technical Bids and submission of Financial Bids only (the Bid Submission Date)	November 01, 2019
Evaluation of Technical Bids and opening of financial bid (the Evaluation of Technical Bids)	Bid Submission Date + 21 days
Evaluation of Financial Bid (the Evaluation of Financial Bids)	Evaluation of Technical Bids + 14 days
Announcing the Preferred Bidder (the Announcement)	Evaluation of Financial Bids + 10 days
Concession Agreement signing (the Signing Date)	Announcement + 15 days
Financial Close	Within 180 Days of Signing Date
Concession Period	
Anticipated start of design, planning and surveys	10 days from Signing Date
Anticipated end of design, planning and surveys	120 days from Signing Date
Anticipated start of construction (the Commencement Date)	180 Days from Signing Date
Anticipated end of segment I construction (the Segment Substantial Completion Date)	18 months from the Commencement Date
Anticipated end of construction (the Substantial Completion Date)	30 months from the Commencement Date
Anticipated expiry of Concession Agreement and handover of facilities	25 years from the Substantial Completion Date